Untitled Gantt Project

Dec 20, 2013

Project managers:

Dates: Jan 1, 2014 - Oct 31, 2015

Complete: 0%
Tasks: 26
People: 0

http://

Tasks


Name	Begin date	End date
Verkenning	1/1/14	10/31/14
Koppeling labs aan website	1/1/14	3/31/14
Inventarisatie nieuwe online cursussen	7/1/14	8/29/14
Rapportage 5/10-jarenplan	10/1/14	10/31/14
Teaching	3/24/14	10/30/15
Crash course niveau 1	3/24/14	3/28/14
Pilot Coding the Humanities	6/2/14	6/27/14
Coding the Hum. 2014/2015, sem I	9/1/14	10/24/14
Crash course niveau 1	10/20/14	10/24/14
Crash course niveau 2	10/20/14	10/24/14
Coding the Hum. 2015/2016, sem I	9/7/15	10/30/15
Financiering 2de+3de geldstroom	2/3/14	4/29/14
Horizon2020 proposal (INSO-6-2014)	2/3/14	4/29/14
PanAm TTO proposal proof of concept	2/3/14	2/21/14
Ontwikkeling platform	1/1/14	5/22/15
Prototpying	1/1/14	3/31/14
User testing	3/17/14	4/11/14
Minimal Viable Product	3/17/14	5/30/14
User testing	10/6/14	10/31/14
Second iteration	9/1/14	12/24/14
User testing	3/30/15	4/24/15
Final product	3/2/15	5/22/15
Feedback expertisegroepen	1/1/14	6/26/15
Pre-pilot feedback	5/12/14	5/16/14
Studiegroep feedback	1/1/14	6/26/15

Tasks

Name	Begin date	End date
Post-pilot feedback	7/7/14	7/11/14


3

Gantt Chart



1

Resources Chart



5